



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
FORT ORD OFFICE, ARMY BASE REALIGNMENT AND CLOSURE
P.O. BOX 5008, BUILDING #4463 GIGLING ROAD
MONTEREY, CALIFORNIA 93944-5008

OE-0853

AR

June 10, 2015

Fort Ord BRAC Field Office

Charlie Ridenour
California Environmental Protection Agency
Department of Toxic Substances Control
8800 California Center Drive
Sacramento, CA 95826-3200

Dear Mr. Ridenour:

Enclosed for your information is the revised schedule for submitting primary documents under the Fort Ord Federal Facility Agreement pertaining to timetables and schedules for the Military Munitions Response Program at the former Fort Ord.

The schedule for the Track 2 Record of Decision for Munitions Response Site 34 (MRS-34) within former Fritzsche Army Air Field (FAAF) area is extended to June 2015, as the Army requires additional time to complete the revisions to the document. The schedule was discussed and approved by U.S. Environmental Protection Agency (EPA) during the Munitions Response Base Realignment and Closure Cleanup Team monthly meeting on May 28, 2015. It was subsequently approved by California Department of Toxic Substances Control via electronic mail on June 5, 2015. The revised schedule is enclosed for your information.

A copy of this letter will be furnished to Mr. Ed Walker of your office and Mr. Lewis Mitani of EPA Region IX. Please feel free to contact me at (831) 242-7920 if you have any questions.

Sincerely,

A handwritten signature in black ink that reads "William K. Collins".

William K. Collins
Base Realignment and Closure
Environmental Coordinator

Enclosure

**Track 2 MRS-34 (FAAF)
Former Fort Ord**

Deliverable/Event	Current Deadlines MM/YY	Deadline Revision Rationale
Track 2 MRS-34 (FAAF)		
Draft Final Ordnance and Explosives Remedial Investigation/Feasibility Study Work Plan	(Finalized 6/00)	
Draft Track 2 MRS-34 (FAAF) Remedial Investigation/Feasibility Study	3/12	
Comments Due	5/12	
Draft Final Track 2 MRS-34 (FAAF) Remedial Investigation/Feasibility Study	7/12	
Comments Due	9/12	
Draft Track 2 MRS-34 (FAAF) Proposed Plan	10/12	
Comments Due	1/13	
Draft Final Track 2 MRS-34 (FAAF) Proposed Plan	4/13	
Comments Due	5/13	
Public Comment Period	6/13	
Draft Track 2 MRS-34 (FAAF) ROD	8/13	
Comments Due	11/13	
Draft Final Track 2 MRS-34 (FAAF) ROD	1/14	
Comments Due	5/14	
Final Track 2 MRS-34 (FAAF) ROD Signed	6/15 (5/15)	Additional time is needed to incorporate revisions.