

REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY

FORT ORD OFFICE, ARMY BASE REALIGNMENT AND CLOSURE
P.O. BOX 5008, BUILDING #4463 GIGLING ROAD
MONTEREY, CALIFORNIA 93944-5008

October 30, 2013

Fort Ord BRAC Field Office

Charlie Ridenour
California Environmental Protection Agency
Department of Toxic Substances Control
8800 California Center Drive
Sacramento, CA 95826-3200

Dear Mr. Ridenour:

Enclosed for your information is a schedule for submitting a primary document under the Fort Ord Federal Facility Agreement (FFA) pertaining to the timetable for the *Draft Site 39 Remedial Action Construction Completion Report*. The schedule was discussed during the 16 OCT 2013 meeting and approved by the Fort Ord Hazardous, Toxic Waste Base Realignment and Closure Cleanup Team in accordance with Section 9.2 (g) of the FFA, except for the U.S. Environmental Protection Agency (USEPA), Region IX, team members who were out due to the recent federal government furlough. On 30 OCT 2013, Mr. Hausladen, USEPA, approved the enclosed schedule.

A copy of this letter will be furnished to Mr. Franklin Mark of your office, Mr. Lewis Mitani of the USEPA, Region IX, and Mr. Grant Himebaugh of the Regional Water Quality Control Board. Please feel free to contact me at (831) 242-7920 if you have any questions.

Sincerely,

Handwritten signature of William K. Collins in black ink.

William K. Collins
Base Realignment and Closure
Environmental Coordinator

Enclosure

Site 39
Former Fort Ord

Deliverable/Event	Current Deadlines (Previous Deadlines)	Deadline Revision Rationale
Remedial Action / Remedial Design		
Draft Site 39 Remedial Action Completion Report	11/13 (9/13)	Need additional time for report revision.
Comments Due	1/14 (11/13)	
Draft Final Site 39 Remedial Action Completion Report	2/14 (12/13)	
Comments Due	4/14 (2/14)	
Final Site 39 Remedial Action Completion Report	5/14 (3/14)	
Draft OU2 Landfills Construction Completion Report	4/14	
Comments Due	6/14	
Draft Final Landfills Construction Completion Report	7/14	
Comments Due	8/14	
Final OU2 Landfill Construction Completion Report	8/14	
Comments Due	9/14	