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Document Title Version
Proposed Issue 

Date

Comment Due 

Date

Doc

Group
Author Org Notes

DRAFT 28-Sep-18 29-Oct-18

DRAFT FINAL 5-Nov-18 3-Dec-18

FINAL 7-Dec-18 None

DRAFT 11-Jan-19 11-Feb-19 Secondary Ahtna

DRAFT FINAL 5-Mar-19 3-Apr-19

FINAL 17-Apr-19 None

OU2 Landfills Iso-Settlement Report DRAFT 28-Dec-18 28-Jan-19 Secondary Ahtna

DRAFT FINAL 18-Feb-19 18-Mar-19

FINAL 2-Apr-19 None

DRAFT 9-Nov-18 10-Dec-18 Secondary Ahtna

DRAFT FINAL 9-Jan-19 8-Feb-19

FINAL 22-Feb-19 None

DRAFT 4-Dec-18 2-Jan-19

DRAFT FINAL 1-Feb-19 4-Mar-19

FINAL 18-Mar-19 None

DRAFT 13-Nov-18 13-Dec-18

DRAFT FINAL 28-Dec-18 25-Jan-19

FINAL 1-Feb-19 None

DRAFT 5-Dec-18 4-Jan-19

DRAFT FINAL 7-Feb-19 11-Mar-19

FINAL 26-Mar-19 None

DRAFT 21-Nov-18 21-Dec-18

DRAFT FINAL 24-Jan-19 25-Feb-19

FINAL 12-Mar-19 None

DRAFT 22-Oct-18 19-Nov-18 Secondary Ahtna

DRAFT FINAL 11-Dec-18 9-Jan-19

FINAL 23-Jan-19 None

DRAFT 30-May-17 7-Jul-17

DRAFT FINAL TBD TBD

FINAL TBD None

DRAFT 7-Nov-18 14-Dec-18

DRAFT FINAL 12-Jan-19 15-Feb-19

FINAL 15-Mar-19 None

DRAFT 8-Nov-18 14-Dec-18

DRAFT FINAL 12-Jan-19 15-Feb-19

FINAL 15-Mar-19 None

Revised Final Technical Memorandum Lead FINAL 5-Dec-18 None

Evaluation at Selected Sites

Comprehensive BRA Report Rev 3 FINAL TBD None Secondary KEMRON

Notes:

gray font indicates that the document has been issued and/or comments have been received

yellow highlight indicates documents due within the next month and/or currently in review. 

FOCAG comments on Draft to be addressed 

separately

Ahtna

BRA Units 25 and 28 Sampling Report Secondary KEMRON

Operable Unit 2 PFOA/PFOS QAPP Addendum Secondary

Monitoring Well and Soil Gas Probe Decommissioning Work 

Plan, Former Fort Ord, California

Secondary Ahtna

Operable Unit 2 Landfills Operations and Maintenance Plan 

Revision 1

Quality Assurance Project Plan, Volume 1, Appendix D, 

Revision 3, OU2 Landfills

Monitoring Well Installation Completion Report, Former 

Fort Ord, California

Secondary Ahtna

Monitoring Well Decommissioning Completion Report, 

Former Fort Ord, California

BRA Units 1, 2, 3, 7, 10, 33, and Watkins Gate Burn Area 

Addendum 3

Secondary

BRA Unit 31 Sampling Report Secondary KEMRON

Additional step-out samples collected in

Unit 33. 

KEMRON

Feb 2019 well decommissioning of 25 OUCTP 

soil gas probes and 10 A-Aquifer monitoring 

wells

Quality Assurance Project Plan, Volume 1, Appendix A, 

Revision 7, Groundwater Remedies and Monitoring at OU2, 

Sites 2/12, and OUCTP

Secondary Ahtna

Quality Assurance Project Plan, Volume 1, Appendix C, 

Revision 4, Soil Gas Monitoring at Sites 2/12

Secondary Ahtna
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