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Document Title DocType Version Proposed 
Issue Date

Issue Date 
Status

Comments 
Due

Note:

MRS‐BLM Non‐Burn Fuelbreaks
Technical Information Paper (RTD)

External Draft TBD

MRS‐BLM Non‐Burn Fuelbreaks
Technical Information Paper (RTD)

External Draft Final

MRS‐BLM Non‐Burn Fuelbreaks
RAR (Broadway Bypass)

External Draft 13‐Sep‐18 17‐Oct‐18

MRS‐BLM Non‐Burn Fuelbreaks
RAR (Broadway Bypass)

External Draft Final 16‐Nov‐18 20‐Dec‐18

MRS‐BLM Units 1/2/3 (2014 Units)
Remedial Action Report

External Draft 28‐Feb‐18 Issued 3‐Apr‐18 EPA 4/2. DTSC 3/30.

MRS‐BLM Units 1/2/3 (2014 Units)
Remedial Action Report

External Draft Final 31‐May‐18 Issued 5‐Jul‐18 EPA 7/5 (no cmt). DTSC 7/9.

MRS‐BLM Units 1/2/3 (2014 Units)
Remedial Action Report

External Final 8‐Aug‐18

MRS‐BLM Unit 28 (2015 Unit)
Remedial Action Report

External Draft 31‐May‐18 Issued 12‐Jul‐18 EPA 7/5. DTSC 7/9.

MRS‐BLM Unit 28 (2015 Unit)
Remedial Action Report

External Draft Final 11‐Aug‐18 14‐Sep‐18

MRS‐BLM Unit 25 (2016 Unit)
Technical Memorandum

External ‐‐ 12‐Jan‐18 Issued 14‐Feb‐18 EPA 1/25, DTSC 2/15.

MRS‐BLM Unit 25 (2016 Unit)
Technical Memorandum

External Final 13‐Apr‐18 Issued 1‐May‐18 The Army will accept community 
comments through 5/16. DTSC 5/2. RTC 
5/17. The Army requested agency 
concurrence by 6/15. DTSC 6/6. EPA 
6/14.

Track 3 RD/RA Work Plan ‐ Update External Draft 11‐Jun‐18 Issued 16‐Jul‐18

Track 3 RD/RA Work Plan ‐ Update External Draft Final 15‐Aug‐18 18‐Sep‐18

Track 3 RD/RA Work Plan ‐ LUCIP
Impact Area MRA

External Draft TBD
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Track 2 RD/RA Work Plan ‐ LUCIP
BLM Area B & MRS‐16

External Draft 31‐Aug‐17 Issued 2‐Nov‐17 60d review. EPA 11/3. DTSC 11/6. Conf 
call 12/5. BLM 12/13.

Track 2 RD/RA Work Plan ‐ LUCIP
BLM Area B & MRS‐16

External Draft Final  28‐Feb‐18 Issued 2‐Apr‐18 EPA no cmt. DTSC 3/30. BLM 4/2. CAG 
4/2. RTC 5/23.

Track 2 RD/RA Work Plan ‐ LUCIP
BLM Area B & MRS‐16

External Final 29‐Jun‐18 Issued ‐‐

BLM Area B Prescribed Burn Air Monitoring Plan 
FWV 018 (Add Field Documentation Log form)

External ‐‐ 20‐Jun‐18 Issued ‐‐

BLM Area B Units B/C (2017 Units) 
Prescribed Burn After Action Report
(w/Air Monitoring and Community Notification)

External Draft 28‐Feb‐18 Issued 20‐Apr‐18 EPA 4/9. DTSC 4/20. MBARD 4/19.

BLM Area B Units B/C (2017 Units) 
Prescribed Burn After Action Report
(w/Air Monitoring and Community Notification)

External Draft Final 31‐May‐18 Issued 5‐Jul‐18 EPA 7/5. DTSC 7/9 (no cmt). MBARD 
plans to provide comments.

BLM Area B Units B/C (2017 Units) 
Prescribed Burn After Action Report
(w/Air Monitoring and Community Notification)

External Final 8‐Aug‐18

BLM Area B B‐3E‐NE (2017 Unit) 
Technical Memorandum (Revision A)

External ‐‐ 10‐Jul‐18 Issued 30‐Jul‐18

Track 1 Plug‐In Approval Memorandum
BLM Area C

Internal Draft 
(agencies)

20‐Jul‐18 24‐Aug‐18

Track 1 Plug‐In Approval Memorandum
BLM Area C

External Draft Final 
(public 
review)

23‐Sep‐18 23‐Oct‐18

Track 1 Plug‐In Approval Memorandum
BLM Area C

External Final (RTC) 22‐Nov‐18

FOSET4 (DRO) CERCLA warranty document External ‐‐ TBD
FOSET1 (FAAF) CERCLA warranty document External ‐‐ TBD
FOSET5 (ESCA Gp3) CERCLA warranty document External ‐‐ TBD
FOSET5 (ESCA Gp2) CERCLA warranty document External ‐‐ TBD
FOSET5 (ESCA IAR) CERCLA warranty document External ‐‐ TBD
FOSET5 (ESCA Gp1) CERCLA warranty document External ‐‐ TBD
FOSET5 (ESCA Gp4) CERCLA warranty document External ‐‐ TBD
FOSET5 (OUCTP) CERCLA warranty document External ‐‐ TBD
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