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AR
DEPARTMENT OF THE ARMY

FORT ORD OFFICE, ARMY BASE REALIGNMENT AND CLOSURE
P.0. BOX 5008, BUILDING #4463 GIGLING ROAD
MONTEREY, CALIFORNIA 93944-5008

REPLY TO August 12, 2020

ATTENTION OF

Fort Ord BRAC Field Office

Charlie Ridenour

California Environmental Protection Agency
Department of Toxic Substances Control
8800 California Center Drive

Sacramento, CA 95826-3200

Dear Mr. Ridenour:

Enclosed for your information is the revised schedule for submitting primary
documents under the Fort Ord Federal Facility Agreement pertaining to timetables and
schedules for the Military Munitions Response Program at the former Fort Ord.

The schedule for the Track 2 Bureau of Land Management (BLM) Area B and
Munitions Response Site 16 (MRS-16) Remedial Design/Remedial Action program was
revised to reflect the actual agency review period for draft Remedial Action Report for
BLM Area B, documenting remedial actions completed in 2017-2019. The revised
schedule was reviewed and approved by U.S. Environmental Protection Agency (EPA) and
California Department of Toxic Substances Control (DTSC) via electronic correspondence
on August 11, 2020. A copy is enclosed for your information.

A copy of this letter will be furnished to Mr. Brett Leary of DTSC and Ms. Maeve
Clancy of EPA. Please feel free to contact me at (831) 242-7920 if you have any questions.

Sincerely,

WOllim K. (b,

William K. Collins

Base Realignment and Closure

Environmental Coordinator
Enclosure



Federal Facility Agreement
Timetable and Deadlines

Track 2 BLM Area B and MRS-16

Former Fort Ord
Current Deadlines Deadline Revision
Deliverable/Event MM/YY Rationale
Track 2 BLM Area B and MRS-16 Remedial Design/ Remedial Action Work Plan
Updated Land Use Control TBD

Implementation Plan

Note: Finalized documents are listed below.
e Final Work Plan, Remedial Design/Remedial Action Track 2 Bureau of Land Management (BLM)
Area B and Munitions Response Site 16 (MRS-16), Former Fort Ord, California (OE-0899B)
®  Final Interim Land Use Control Implementation Plan, BLM Area B and MRS-16, Former Fort
Ord, California (OE-0907B)

Current Deadlines Deadline Revision
Deliverable/Event MM/YY Rationale

Track 2 BLM Area B and MRS-16 Site-Specific Work Plans

Additional Technical Memorandum *TBD

*Deadlines and agency review timelines for the Technical Memorandums will be in accordance with the
Track 2 Remedial Design/Remedial Action Work Plan for BLM Area B and MRS-16. Technical
memorandum will be submitted within 45 days of completion of digital geophysical survey. Agency
comments will be provided within 14 days of delivery.

Note: Finalized documents are listed below.

e Final BLM Area B — Units A, B, and C Prescribed Burn Plan, Former Fort Ord, California (OE-
0901B)

e Final Sité-Specific Work Plan, Munitions and Explosives of Concern (MEC) Remedial Action,
BLM Area B, Former Fort Ord, California (OE-0900B)

e BLM Area B, Unit B-3E-NE, MEC Remedial Action Technical Memorandum, Former Fort Ord,
California, Revision A (OE-0930)

¢ BLM Area B, Unit B-3E, MEC Remedial Action Technical Memorandum, Former Fort Ord,
California (OE-0936A)

® BLM Area B, Unit B-3W, MEC Remedial Action Technical Memorandum, Former Fort Ord,
California (OE-0941A)

e BLM Area B, Unit C, MEC Remedial Action Technical Memorandum, Former Fort Ord,
California (OE-0943B)

e BLM Area B, Unit B-2A, MEC Remedial Action Technical Memorandum, Former Fort Ord,
California (OE-0958A)

e BLM Area B, Unit B, MEC Remedial Action Technical Memorandum, Former Fort Ord,
California (OE-0969A)
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Federal Facility Agreement
Timetable and Deadlines

Track 2 BLM Area B and MRS-16
Former Fort Ord

Current Deadlines Deadline Revision
Deliverable/Event MM/YY Rationale
Track 2 BLM Area B and MRS-16 Remedial Action Reports
Draft Munitions Response Site Report 5/20
(2017-2019)
Comments Due 7/20 (6/20) Reflects the actual
agency review period.
Draft Final Munitions Response Site Report 8/20 (7/20) Reflects the change
(2017-2019) above.
Comments Due 9/20 (8/20) «
Additional Site Reports TBD
Draft Remedial Action Completion Report TBD

Note: Finalized documents are listed below.
e Final Prescribed Burn 2017, BLM Area B — Units B and C After-Action Report, Former Fort Ord,
California (OE-0922B)
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