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Note:

MRS‐BLM Non‐Burn Fuelbreaks
Technical Information Paper (RTD)

External Draft TBD

MRS‐BLM Non‐Burn Fuelbreaks
Technical Information Paper (RTD)

External Draft Final

MRS‐BLM Non‐Burn Fuelbreaks
RAR (Broadway Bypass)

External Draft 15‐Nov‐18 19‐Dec‐18

MRS‐BLM Non‐Burn Fuelbreaks
RAR (Broadway Bypass)

External Draft Final 18‐Jan‐19 21‐Feb‐19

MRS‐BLM Non‐Burn Vernal Ponds (2018)
FWV (anomaly eval/investigation)

External ‐‐ 29‐Oct‐18 Issued

MRS‐BLM Unit 3 (2018)
Supplemental Report (additional anomaly investigation 
potential 4in)

External ‐‐ TBD

MRS‐BLM Unit 28 (2015 Unit)
Remedial Action Report

External Draft 31‐May‐18 Issued 12‐Jul‐18 EPA 7/5. DTSC 7/9.

MRS‐BLM Unit 28 (2015 Unit)
Remedial Action Report

External Draft Final 31‐Aug‐18 Issued 10‐Oct‐18 DTSC 10/9 (no cmt). EPA 10/16 (no cmt).

MRS‐BLM Unit 25 (2016 Unit)
Remedial Action Report

External Draft 2‐Nov‐18 Issued 7‐Dec‐18

MRS‐BLM Unit 25 (2016 Unit)
Remedial Action Report

External Draft Final 6‐Jan‐19 9‐Feb‐19

Impact Area MRA Surface Remediation Area
Annual Monitoring Report (2018)

External ‐‐ 23‐Nov‐18

Track 3 RD/RA Work Plan ‐ Update External Draft 11‐Jun‐18 Issued 16‐Jul‐18 EPA 7/11. CAG 7/16. DTSC 7/19.

Track 3 RD/RA Work Plan ‐ Update External Draft Final 31‐Aug‐18 Issued 10‐Oct‐18 DTSC 10/9 (no cmt). EPA 10/16.

Track 3 RD/RA Work Plan ‐ Update External Final 15‐Nov‐18

Track 3 RD/RA Work Plan ‐ LUCIP
Impact Area MRA

External Draft TBD
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BLM Area B B‐3E (2017 Unit) 
Technical Memorandum

External ‐‐ 28‐Sep‐18 Issued 1‐Nov‐18 Review period per BCT. DTSC 10/9. CAG 
10/24. EPA 10/29.

BLM Area B B‐3E (2017 Unit) 
Technical Memorandum

External ‐‐ 16‐Nov‐18 4‐Dec‐18

BLM Area B B‐3W (2017 Unit) 
Technical Memorandum

External ‐‐ 30‐Nov‐18 18‐Dec‐18

BLM Area B Unit C (2017 Unit) 
Technical Memorandum

External ‐‐ 23‐Dec‐18 10‐Jan‐19

Track 1 Plug‐In Approval Memorandum
BLM Area C

Internal Draft 
(agencies)

31‐Jul‐18 Issued 5‐Sep‐18 EPA 9/6. DTSC 8/31.

Track 1 Plug‐In Approval Memorandum
BLM Area C

External Draft Final 
(public 
review)

31‐Oct‐18 Issued 30‐Nov‐18

Track 1 Plug‐In Approval Memorandum
BLM Area C

External Final (RTC) 30‐Dec‐18

Track 2 Del Rey Oaks MRA
Annual Monitoring Report (2017‐18)

External ‐‐ 30‐Sep‐18 Reported by FORA per LUC monitoring 
MOU; reports compiled in OTH‐255

FOSET4 (DRO) CERCLA warranty document External ‐‐ TBD
FOSET1 (FAAF) CERCLA warranty document External ‐‐ TBD
FOSET5 (ESCA Gp3) CERCLA warranty document External ‐‐ TBD
FOSET5 (ESCA Gp2) CERCLA warranty document External ‐‐ TBD
FOSET5 (ESCA IAR) CERCLA warranty document External ‐‐ TBD
FOSET5 (ESCA Gp1) CERCLA warranty document External ‐‐ TBD
FOSET5 (ESCA Gp4) CERCLA warranty document External ‐‐ TBD
FOSET5 (OUCTP) CERCLA warranty document External ‐‐ TBD

Finalized since the previous meeting
purple Current status and next steps
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