



FIELD ACTIVITY DAILY LOG

Daily Log	Date:	10	28	03
	No.			
	Sheet	1	of	1

PROJECT NAME: FORT ORD, CA Project Number: 783751

FIELD ACTIVITY SUBJECT: QC - Range 36A Sampling

DESCRIPTION OF DAILY ACTIVITIES AND EVENTS.

0630 - TGSM
 0700 - Set up for Sampling.
 0800 - DE Meeting.
 0900 - Arrive @ BRAC Desk is ready but DTSC Never showed, waited until 0920.
 0955 - Begin Sampling. Will be using the original field map & pull tape from well to locate original samples. USACE locations chosen by Huck (USACE)
 1200 - Complete field sampling
 1300 - EQ Rinse, Depart Range 36A.
 1330 - lunch
 1400 - Return to Site, paperwork
 1500 - Search house behind 1st Tee for vacancy within our 200' EZ.
 1600 - Drain condensate tank @ our Landfill.
 1700 - Depart Site.

Not used

VISITORS ON SITE: MARC Edwards
Terry Gleason

CHANGES FROM PLANS AND SPECIFICATIONS, AND OTHER SPECIAL ORDERS AND IMPORTANT DECISIONS: N/A

WEATHER CONDITIONS: Clear
59 to 78

IMPORTANT TELEPHONE CALLS: N/A

SHAW PERSONNEL ON SITE:
 SIGNATURE: [Signature] DATE: 10/28/03

APPENDIX B

PHOTOGRAPHS OF SITE