Fort Ord Munitions Response BCT Meeting Summary of Action Items (May 9, 2018)

	Action Item Description	Action Party	<u>Due Date</u>	Comments
	Site Security/Incident Reports/Detonations			
	Field Work/Removal Action Updates/FWVs			
FFA Schedules, MR RI/FS, Remedial LUCs				
	Create an opportunity to discuss future implementation of land use controls in the Impact Area.	Army/EPA/ DTSC/BLM		(Jan2015) An outline for the implementation plan will be developed to start the discussion. (Apr2015) Excerpts from Track 3 RD/RAWP was provided to BLM for discussion. A copy will be provided to DTSC. (Jun2015) DTSC supports ongoing discussions among the members of the BCT and BLM. (July2015) DTSC will next discuss with EPA. (Oct2015) A meeting will be scheduled for November. (Nov2015) A meeting occurred 11/17/2015.
	Property Transfer	,		
	Early transfer parcels CERCLA warranty document and deed changes: the Army will provide EPA and DTSC copies when final.	Army		(Sep2011) Deed Amendments for FOSET5 County North, FOSET5 Parker Flats properties and for FOSET2 properties have been provided to the agencies. Associated letters (for AR) have been provided to EPA, DTSC and FORA.
Ongoing Actions/Other				
	Monthly 3-month deliverables schedule review at BCT meetings	All	Monthly	The Army to work on formatting to meet agency needs.
С	Provide to DTSC a list of agencies with whom the Army coordinates the prescribed burn program.	Army	4/18/2018	
С	Finalize MR BCT minutes from April 11.	Army	Monthly	
*	Finalize MR BCT minutes from May 9.	Army	Monthly	

^{*} indicates new action item

[&]quot;R" indicates revised action item

[&]quot;C" and gray cells indicate completed items to be withdrawn from list next month