



Site 39 Inland Ranges Habitat Restoration Status Update

October 9, 2019

Seed Collection

2019 Seed Collection Status			
Common Name	Target (lbs.)	Collection Status	
Coyote bush	0.38		
Monterey ceanothus	1.6	✓	
Monterey spineflower	0.22	✓	
Eastwoods gold fleece	0.21	Collecting	
Golden yarrow	1.66	✓	
Coast silk tassel	0.65	✓	
Peak rush-rose	1.18	✓	
Silver bush lupine	.38	✓	
Sky lupine	0.5	Short of target (0.28)	
Sticky monkey flower	0.63	✓	
Coffeeberry	0.15	✓	
Black sage	2.0	✓	
Total lbs.	9.56		





2019 Production Seed Plots

- 200 bulk lbs. blue wildrye (Elymus glaucus)
 - ~51% Pure Live Seed (awaiting official seed test results)
- 56 bulk lbs. common yarrow (Achillea millefolium)
 - o 74% Pure Live Seed
- 13 bulk lbs. purple needlegrass (Stipa pulchra)
 - o 93% Pure Live Seed
- TBD bulk lbs. deerweed (Acmispon glaber) plot harvested and currently drying







Irrigation at HA 26

- Irrigation event #7 occurred on September 9 and 10
 - o Minor leaks were addressed
- Irrigation event #8 is scheduled for the week of September 30th

Irrigation Water Log			
Gallons	Source	Irrigation Event	Date
6,000	Water Supplier	#1	May 29
6,000	Water Supplier	#2	June 18
6,000	Water Supplier	#3	July 9
6,000	Water Supplier	#4	July 26 and 27
6,000	Water Supplier	#5	August 5 and 6
6,000	Water Supplier	#6	August 22
6,000	Water Supplier	#7	September 9 and 10
6,000	Water Supplier	#8	October 1, 2, and 3
TBD	Water Supplier	#9	Tentatively October 21
TBD	Water Supplier	#10	Tentatively November 11









Native Plant Nursery

- Continued growing and maintaining target of 3,594 plants
 - Current plant inventory ~4,450 plants

Erosion Control Repairs

- Initial planning occurring for dry season repairs
- HA 37 ripped areas were broadcast with a production seed mix and straw





