Fort Ord Munitions Response BCT Meeting Summary of Action Items (May 1, 2020)

Date Completed		Action Item Description	<u>Action Party</u>	Due Date	<u>Comments</u>
		Site Security/Incident Reports/Detonations			
5/1/2020		Review National Park Service policy on unmanned	Army	Next meeting	
5/1/2020		aircraft systems use.		(5/1/2020)	
	*	Consider signs regarding camera surveillance.	Army/BLM	5/29/2020	
		Refer to FORA/ESCA follow-up on enforcing the land use			
		controls in ESCA property where an individual with	Army	5/8/2020	
		metal detection equipment was found.			

Field Work/Removal Action Updates/FWVs

FFA Schedules, MR RI/FS, Remedial LUCs

Create an opportunity to discuss future implementation of land use controls in the Impact Area.	Army/EPA/ DTSC/BLM	January 2021	(Jan2020) During the caretaker period, review site cleanup status and planned long-term uses including future access management.
Update the Interim Land Use Control Implementation Plan for BLM Area B & MRS-16.	Army	TBD	(Jan2020) In progress.
Develop a GIS application that will make munitions cleanup data and land use control information available to the public online.	Army	5/1/2020	

 Property Transfer		
Early transfer parcels CERCLA warranty document and deed changes: the Army will provide EPA and DTSC copies when final.	Army	(Sep2011) Deed Amendments for FOSET5 County North, FOSET5 Parker Flats properties and for FOSET2 properties have been provided to the agencies. Associated letters (for AR) have been provided to EPA, DTSC and FORA.

Ongoing Actions/Other

	Monthly 3-month deliverables schedule review at BCT meetings	All	Monthly	The Army to work on formatting to meet agency needs.
*	Update the website with new BLM mask requirement information.	Army	5/15/2020	
*	Finalize MR BCT minutes from March 18.	Army	Monthly	
	Finalize MR BCT minutes from May 1.	Army	Monthly	