
MR Status 
Fort Ord MR BCT 

11 September 2019 

BLM AREA B 

Security Measures and Outreach 

 The website and kiosks were updated with current trail closure information on 7/3/2019.

 Notice and warning signs, trail closure fences, and boundary fences are in place around
Unit B. Trails within Unit A are closed.

 Roads are subject to temporary closure during subsurface removal operations.

Digital Geophysical Mapping (DGM) 

 DGM in Unit B was completed 7/22. Approximately 9 acres were inaccessible to DGM.

Subsurface MEC Removal 

 All planned subsurface removals have been completed in:
o Units B‐3E and B‐3E‐NE
o Units B‐3W and C
o Unit B‐2A

 Subsurface MEC removal on the 12‐ft wide trail footprints has been completed on:
o Unit A: Trails 69, 67, 68, 65 and 66

 Subsurface MEC removal on the 12‐ft wide trail footprints is in progress on:
o Unit B: Trails 91, 92, 93 and 94 (started 8/19) (not shown: BLM abandoned trail

alignments); with additional areas to improve drainage along Trail 91

 Subsurface removal on additional road segments is in progress. To complete this work, it
is necessary to remove Unit B perimeter fence.
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IMPACT AREA 

FIELD ACTIVITIES 

Impossible Canyon Road and Wildcat Ridge Road Fuel Break Work  
 Subsurface removal activities were completed 6/17. Fuel break markers will be installed. 

Fuel Breaks Additional Verification 

 The Metal Mapper (MM) 2x2 dynamic survey was conducted from 10/22/2018 to 
4/16/2019 (25.5 acres). 

 437 preliminary cued targets in 3 road grids were previously excavated (completed 1/10). 
This information will be used to refine the classification process. 

 The MM 2x2 cued survey is complete in 77% of the work area as of 9/5. As of 9/5, 8,070 
cued targets have been identified for intrusive investigation; 5,395 have been 
investigated.  

Range 48 Northern Portion Near‐surface MEC Removal 

 Near‐surface MEC removal (up to 6 inches in depth): 25 of 148 grids were completed 
from 1/15 to 2/28. Fieldwork was temporarily suspended due to habitat conservation 
requirements. Work resumed 6/12. Overall 74% complete as of 9/5. DGM will be 
conducted. 

Target/Debris Disposal 

 Demolition operation was conducted on 8/28. 
 Nine off‐site shipments of MD have been completed to date. 
 

OTHER ACTIVITIES 

Impact Area North Perimeter Fence Construction  

 Fence construction was completed on 8/12. Fuel break markers will be installed. 
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MMRP SITE SECURITY PROGRAM 

 

Update for September 11, 2019 BCT 

 Trespass Incident Reports 
o Last 24 days (8/17/2019 – 9/9/2019): 0                                                                                                       
o Year to Date: 24 

 Munitions Incident Reports  
o Last 24 days (8/17/2019 – 9/9/2019): 1 

 On September 3, 2019 a portion of a suspected MK1 illumination grenade 
was discovered by a contractor installing concrete in the backyard of a 
home near Imjin Road in Marina. Monterey County Bomb Squad detonated 
the item, which was likely MD. 

o Year to Date: 6 

 Security Incident Reports 
o Following the August discovery of a PG&E contractor working in the restricted 

Impact Area without having followed proper access procedures, BRAC issued a 
letter to PG&E and met with PG&E management, BLM, and FORA. Action items 
include: install signs for PG&E personnel and contractors, remove PG&E’s padlocks 
from the Impact Area, provide shape files, schedule MEC training, and collaborate 
on a root cause analysis. 

 Community Education Participants– Year to Date: 240 

 Munitions Recognition and Safety Training Participants – Year to Date:  225 
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U.S. Army Managed Portion 
of National Monument

Currently Closed to Public Use
Munition Hazards

Access corridor roads are subject to closure during work hours (M-Th 6:30AM-5:00PM) 
but will remain open the rest of the time to allow for passage through the Monument.
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Figure 2
Remaining 2019 Field Activities

BLM Area B
as of September 11, 2019
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Figure 1
BLM Area B Fuel Breaks
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Figure 1
Remaining 2019 Field Activities

as of August 19, 2019
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Figure 11
Additional Subsurface Removal Approach
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